

SAMPLE DOCUMENTATION · CREATED FOR PORTFOLIO USE

Project Charter

Content Review & Appeal Accuracy Improvement · Initiation

Sponsor	APAC Content Operations Manager	v1.0
Project Manager	Syafriandi — Global Strategy & Operations Analyst	
Target Timeline	March – July 2024 (5 months, phased rollout across APAC)	
Status	Approved — signed off by all listed stakeholders	

Note: this document has been recreated with generic project details for portfolio purposes. Original stakeholder names and internal system references have been removed or replaced; the structure reflects an actual project charter I authored.

01 BUSINESS CASE

Content Review accuracy was holding at 85.9% and Account Suspension accuracy at 88.0%, both below the global target and lagging other regions. Specialist Appeal Rate, how often specialists contested a markdown they believed was incorrect, was similarly low at 58.1%, indicating errors were going both unattended and uncontested.

Left unaddressed, the accuracy gap risked inconsistent moderation outcomes at scale, eroded trust in QC scoring among specialists who felt appeals went nowhere, and put APAC below the global performance bar that leadership was actively tracking across regions.

02 OBJECTIVES & SUCCESS CRITERIA

- Raise Content Review accuracy from 85.9% toward the global target, with visible month-over-month improvement.
- Raise Account Suspension accuracy from 88.0% toward the global target over the same period.
- Increase specialist Appeal Rate as a leading indicator: low appeal rate was identified as a root cause, not just a side metric.
- Sign-off from the APAC CO Manager and QC leadership on the resulting dashboard and coaching approach.

03 SCOPE & BUDGET

In scope: building the Moderators Appeal/Confirmation Rate dashboard, root cause analysis into the accuracy gap, and rollout of resulting coaching guidance to Team Leads. Out of scope: changes to the underlying content policy itself, which sat with a separate Policy team. No incremental budget was required, resourced from existing PM and QC headcount, run as a phased rollout rather than a single fixed-date launch.

04 STAKEHOLDER ANALYSIS

STAKEHOLDER	INTEREST	INFLUENCE	ENGAGEMENT APPROACH
APAC CO Manager	High	High	Joint dashboard design sessions; monthly result review
QC / SME Leads	High	High	Consulted on root cause; own coaching rollout to specialists
Team Leads	High	Medium	Trained on dashboard use; primary users for coaching 1:1s
Specialists (APAC)	High	Low	Informed via TL coaching; given visibility into own metrics
Global Leadership	Medium	Medium	Informed via monthly performance report roll-up

05 KEY RISKS

- Root cause misdiagnosed as a skills gap rather than a visibility gap, mitigated via fishbone RCA validated against real appeal data before committing to a fix.
- Coaching fatigue if rollout felt punitive, mitigated by framing the dashboard as self-visibility, not a surveillance tool.
- Regional inconsistency in how appeal rate improvement was coached, mitigated via shared dashboard and common metric definitions across Team Leads.

06 SIGN-OFF

Approval to proceed with this charter, and the resourcing and timeline it defines, was obtained from the following stakeholders prior to project kickoff.

STAKEHOLDER	ROLE	DECISION	DATE
APAC CO Manager	Sponsor	Approved	Prior to kickoff
QC Lead	Quality Stakeholder	Approved	Prior to kickoff
SME Lead	Subject Matter Expert	Approved	Prior to kickoff
Project Manager	Syafriandi	Chartered	Prior to kickoff