

SAMPLE DOCUMENTATION • SANITIZED FOR PORTFOLIO USE

User Acceptance Testing Plan

KPI Reporting Dashboard Migration

Document Owner	Syafriandi — Project Manager, Strategy & Quality Improvement	v1.0
Project	Migration of quality & operations reporting dashboard to new BI infrastructure	
Timeline	3-week delivery window; UAT conducted in Week 3 prior to go-live	
Status	Approved — Signed off, deployed with zero disruption	

Note: this document has been recreated with generic project details for portfolio purposes. Original stakeholder names, datasets, and internal system references have been removed or replaced; the structure and methodology reflect an actual UAT cycle I ran.

01 PURPOSE & OBJECTIVES

This plan defines the scope, approach, and criteria for User Acceptance Testing (UAT) of the migrated KPI reporting dashboard, ahead of go-live. The migration moved reporting from a legacy platform to a new BI environment while preserving reporting continuity for daily operational decisions.

OBJECTIVES

- Confirm all migrated metrics match legacy source data within agreed tolerance.
- Validate that dashboard filters, drilldowns, and views function as specified.
- Ensure stakeholders can complete their standard reporting workflows without disruption.
- Capture, triage, and resolve defects prior to go-live sign-off.

02 SCOPE

IN SCOPE

- Data accuracy validation across all migrated KPI datasets.
- Functional testing of filters, date ranges, and regional breakdowns.
- Access and permissions testing across stakeholder groups (Team Leads, Managers, Leadership).
- Performance check on dashboard load time under normal usage.

OUT OF SCOPE

- Underlying ETL / data pipeline testing (owned by Data Engineering).
- New feature development beyond parity with the legacy dashboard.

03 ROLES & RESPONSIBILITIES

ROLE	RESPONSIBILITY	OWNER
UAT Lead	Own test plan, coordinate execution, track sign-off	Project Manager
Business Testers	Execute test cases against real reporting workflows	Team Leads / SMEs
Data Validation	Confirm metric parity between legacy and new datasets	Data Engineering
Sign-off Authority	Approve go-live readiness based on exit criteria	Operations Leadership

04 ENTRY & EXIT CRITERIA

ENTRY CRITERIA

- Migrated dashboard deployed to staging environment.
- Test cases reviewed and approved by UAT Lead.
- Test data and stakeholder access provisioned.

EXIT CRITERIA

- 100% of critical (P1) test cases passed.
- No open P1/P2 defects; P3 defects logged with agreed remediation plan.

- Sign-off obtained from all stakeholder groups listed in Section 3.

05 TEST CASE SUMMARY

A sample of core test cases is shown below. The full test case log covered 24 cases across data accuracy, functionality, and access control.

ID	TEST CASE	EXPECTED RESULT	PRIORITY	STATUS
TC-01	Weekly KPI totals match legacy report for a sample week	Values match within ±0.1% tolerance	P1 – Critical	Pass
TC-02	Regional filter returns correct site-level breakdown	Filtered view matches source data for selected region	P1 – Critical	Pass
TC-03	Team Lead role cannot access leadership-only views	Restricted views are hidden per role permissions	P1 – Critical	Pass
TC-04	Dashboard loads within 5 seconds under normal load	Load time ≤ 5 seconds	P2 – High	Pass
TC-05	Date range picker correctly recalculates all widgets	All widgets update to reflect selected range	P2 – High	Pass (fix applied)
TC-06	Export to Excel preserves formatting and filters applied	Exported file matches on-screen view	P3 – Medium	Pass

06 DEFECT LOG

ID	DESCRIPTION	SEVERITY	LINKED TC	RESOLUTION
DEF-01	Custom date range did not recalculate two summary widgets	Medium	TC-05	Fixed & retested
DEF-02	Minor label mismatch between legacy and new terminology	Low	TC-06	Deferred (cosmetic)

07 SIGN-OFF

The following stakeholders reviewed test results against the exit criteria in Section 4 and approved go-live.

STAKEHOLDER	ROLE	DECISION	DATE
Operations Lead	Business Owner	Approved	Week 3, Day 3
QA Ops Manager	Quality Stakeholder	Approved	Week 3, Day 3
Data Engineering Lead	Technical Stakeholder	Approved	Week 3, Day 4
Project Manager	Syafriandi	Approved for go-live	Week 3, Day 4

Outcome: Dashboard migrated within the 3-week timeline, ahead of the original deadline, with zero operational disruption to reporting.