

SAMPLE DOCUMENTATION • CREATED FOR PORTFOLIO USE

Project Plan

KPI Reporting Dashboard Migration

Project Manager	Syafriandi — Project Manager, Quality Improvement	v1.0
Objective	Migrate the quality & operations reporting dashboard to new BI infrastructure with zero reporting disruption	
Timeline	3 weeks, delivered ahead of the early-March deadline	
Methodology	Hybrid — Waterfall phase gates for migration, Agile stand-ups for daily coordination	
Status	Completed — delivered on time, zero disruption, adopted org-wide	

Note: this document has been recreated with generic project details for portfolio purposes. Original stakeholder names, datasets, and internal system references have been removed or replaced; the structure and methodology reflect an actual project I managed.

01 BACKGROUND & OBJECTIVES

The legacy reporting dashboard supporting global quality and operations metrics was reaching end-of-support on its hosting platform. Leadership needed reporting continuity preserved through the transition, with no gap in visibility for daily operational decisions.

OBJECTIVES

- Migrate all datasets and dashboard views to the new BI environment with 100% metric parity.
- Complete the migration within a 3-week window to align with the platform's support cutoff.
- Deliver with zero disruption to daily and weekly reporting cadences.
- Improve on the legacy dashboard's usability where feasible, without expanding scope.

02 SCOPE

IN SCOPE

- Migration of all existing datasets, dashboards, and reporting views.
- Data validation and reconciliation against the legacy platform.
- Stakeholder training and adoption support post-migration.

OUT OF SCOPE

- New feature development beyond parity with the legacy dashboard.
- Changes to upstream data pipelines or source systems.

03 WORK BREAKDOWN & TIMELINE

The project ran across three phases against a fixed 3-week window, structured as phase gates with daily stand-ups inside each phase.

PHASE	KEY ACTIVITIES	OWNER	TIMELINE
Phase 1 Discovery	Inventory existing datasets & dashboards, confirm requirements, define data-parity criteria	PM + Data Engineering	Week 1
Phase 2 Build & Validate	Migrate datasets, rebuild dashboard views, run reconciliation checks against legacy source	Data Engineering + PM	Week 2
Phase 3 UAT & Go-Live	Run UAT, resolve defects, train stakeholders, cut over, monitor post-launch	PM + Business Testers	Week 3

04 RACI MATRIX

Responsibility across the core workstreams, to avoid ambiguity as the timeline compressed.

WORKSTREAM	PM	DATA ENG.	QAOPS	LEADERSHIP
Dataset migration	A	R	C	I
Dashboard rebuild	R	C	C	I
Data validation	A	R	R	I
UAT execution	A	C	R	I

Go-live sign-off	R	C	C	A
------------------	---	---	---	---

R = Responsible A = Accountable C = Consulted I = Informed

05 RISK REGISTER

RISK	LIKELIHOOD	IMPACT	MITIGATION
Data mismatch between legacy and new dataset	Medium	High	Parallel-run legacy and new dashboard for 3 days pre-cutover to reconcile discrepancies
Compressed 3-week timeline leaves little buffer	High	Medium	Daily stand-ups to surface blockers early; scope frozen after Phase 1
Stakeholder adoption lag post-migration	Medium	Medium	Recorded walkthroughs and live training sessions scheduled before go-live
Key technical resource unavailable mid-migration	Low	High	Cross-trained a secondary Data Engineering contact on migration steps

06 COMMUNICATION PLAN

CADENCE	AUDIENCE	FORMAT	OWNER
Daily stand-up	Core project team	15-min sync	PM
Weekly status update	Leadership stakeholders	Written summary + RAG status	PM
Go-live announcement	All dashboard users	Walkthrough + written guide	PM

Outcome: Delivered within the 3-week window, ahead of the original deadline, with zero operational disruption to reporting and full stakeholder adoption post-launch.