

SAMPLE DOCUMENTATION · CREATED FOR PORTFOLIO USE

Project Charter

KPI Reporting Dashboard Migration · Initiation

Sponsor	Quality Improvement Manager	v1.0
Project Manager	Syafriandi — Project Manager, Strategy & Quality Improvement	
Target Timeline	3 weeks, ahead of platform end-of-support cutoff	
Status	Approved — signed off by all listed stakeholders	

Note: this document has been recreated with generic project details for portfolio purposes. Original stakeholder names and internal system references have been removed or replaced; the structure reflects an actual project charter I authored.

01 BUSINESS CASE

The legacy reporting dashboard supporting global quality and operations metrics was approaching end-of-support on its hosting platform. Without migration, leadership would lose real-time visibility into daily specialist performance, quality trends, and capacity planning across four regions, directly impacting the team's ability to catch and correct operational issues before they compounded.

The cost of inaction was not a soft one: reporting gaps during a prior platform issue had previously delayed detection of a quality regression by over a week. Migrating proactively, on our own timeline, was preferable to being forced into an unplanned, reactive migration under worse conditions.

02 OBJECTIVES & SUCCESS CRITERIA

- Migrate all datasets and dashboard views to new BI infrastructure with 100% metric parity against the legacy platform.
- Complete within a 3-week window, ahead of the platform's support cutoff.
- Zero disruption to daily and weekly reporting cadences relied on by four regional teams.
- Sign-off from Operations, QA Ops, and Data Engineering before go-live.

03 SCOPE & BUDGET

In scope: full dataset and dashboard migration, validation, UAT, and stakeholder training. Out of scope: new feature development beyond parity, and any change to upstream data pipelines. No incremental budget was required, the project was resourced from existing headcount across Data Engineering, QA Ops, and the PM role, executed within a fixed 3-week window rather than an open-ended timeline.

04 STAKEHOLDER ANALYSIS

STAKEHOLDER	INTEREST	INFLUENCE	ENGAGEMENT APPROACH
Operations Leadership	High	High	Weekly status updates; final go-live sign-off authority
Data Engineer	High	High	Daily stand-ups; joint ownership of migration execution
QA Ops	Medium	Medium	Consulted on validation approach; executes UAT
Regional Team Leads	High	Low	Informed via walkthrough and training before go-live
Dashboard End Users	Medium	Low	Informed via recorded walkthrough post-launch

05 KEY RISKS

- Data mismatch between legacy and new dataset: mitigated via parallel-run reconciliation before cutover.
- Compressed 3-week timeline: mitigated via daily stand-ups and scope freeze after discovery.
- Stakeholder adoption lag: mitigated via recorded training ahead of go-live.

06 SIGN-OFF

Approval to proceed with this charter, and the resourcing and timeline it defines, was obtained from the following stakeholders prior to project kickoff.

STAKEHOLDER	ROLE	DECISION	DATE
Operations Leadership	Sponsor	Approved	Prior to kickoff

Data Engineering Lead	Technical Stakeholder	Approved	Prior to kickoff
QA Ops Manager	Quality Stakeholder	Approved	Prior to kickoff
Project Manager	Syafriandi	Chartered	Prior to kickoff